

# Status SciBar/EC

Hidekazu Tanaka  
Kyoto Univ.



# EC disassembly

- Thanks to Rome group, disassembling of EC have been finished.
- Now, ready to pack for shipping.





# SciBar disassembly

- All 64 layer modules were dismantled and packed into steel frame (container).





# Scintillators in containers

- 3 containers (22, 22, 20 layers + lifting-jig)
- Size: 3.4m (H) x 3.6m (D) x 2m (W)
- Weight: ~8 metric ton/container






Ready to ship!





# Detector support structure

- Thanks to Edward Chi, the design is developing.
- Detailed discussions “everyday”.






# Electrical safety

## ~SciBar readout system~

- Started communication with Keith Schuh for the SciBar electronics.





# Summary

- SciBar & EC detector disassembly have been done.
  - ➔ Ready to ship.
  - ➔ Shipping cost estimation from company next week. (23rd March)
  - ➔ Contact with shipping division @FNAL
- Structure design @FNAL
- Electrical safety @FNAL